DEC-16-S001 B9 288 FROM: TO: 1 SERTETEST Pric]

MNotice of Cost 1

?ﬁ@@

Date: December 18, 2001 numper:  BOO0RG

project Sasko Property Abatement 8RCJob# Olz2]

To: City of Bremeiton Fire Dept.

Atantion:  Janet Lunceford P.O. Box 2330
Buckley, Washingion 88321

ageress. 817 Paclfic Avenue {360) 829-2940 Veice

chy: Bremerton swte: Washington zp: 88337 {360) 8294123 Fax

Phone:  (360) 478-5213 rax (I60)478-7257  Fom pan McCarty Tie: Senior P,

Please be advised thar BRC Incorporated fus, or mny be incavring, additional costs and ar scheduling impacts due to the following condition.

This notice i attributad to the following: Drawing confict [} Specification conflict ] Cenfiiet with other subcontractors [T
Changed Condition: J8] Design Change [} Gity/ County Directive [7] Ordered By Geotech [ ] Work Ordered By Generat Gontractor []  Other [

Descripiion of Chanyys
BRC incorporated began work on the "Sesko Property Nuisance Abatement Project” on Monday,
Decamber 17, 2001. BRC crews discovered that the pmperty owner has removed a great amount of items,
listad in the Contract Documents as beiongmg to BRC, Inc. Addmonaliy, while BRC crews were expending
time and energy puumg out items beiongmg to the Contractor in preparation for loading onto rented trucks,
the owner of the prapnrty removed the items from the project site to neighboring property. These actions,
by the property owner, rendered the removed items unavailable for the Contractor to dispose of in
accordance with the Contract mocummm BRC empisyaes were requxred to work around cars and other
iterns "tagged" by the property owner as to remain, per direction by the City of Bremerton. Complaints to

on-sites police repm:aematwes were ignored. BRC employees were also required to work around the
property owner and his famsly, causing a potentially dangerous sxtua!aon

The items removed by the property owner comprise a portion of the inventory included in the compensation
due the City of Eramaﬁam as salvage valua and will have a negatrvp smpact on that cmdrt to the City.

kamg around the property owner and his family has reduced BRC efficiency, causing increased costs to
BRC, Incorporated. BRC, Inc. will sesk Contract adjustments as c:ompensaiuon for these Contract GMnges

[:I Please kaus g Flald awthonzation 4 and or further ofarification to allow BRC Incomoratad to procesd with the work described above.
[:] We are proceading with this change to the Contract Documents per the direction givert. We witl be firwarding the cost afjjtls change to yau as soon as

they are processed.
We are mqueating b | contract days be added to the Bassline CPM Schadule For _
We arerequesting | coniract days be added to activlty number_ _Baseline CPM Schedule

W sxpect this work to cost approximately_WNassessable
The dollar value indicated reffocts our fest esmmsze of the work value, but coutd change upon generation of a final involce.

We reserve the right to modify this Notice of Cost Impact regwﬁmg direct and indivect impests v the m:heduhe and final
complietion costs contained in this document at & iater date, Your writlen deniat of elatios for exfra contpensation condained in this
document shall aot vitlate BRC ing's ability o mceive compensation for any and all costs associated with thiz aotice. Additionally,
fatiure on the part of BRC, ne. b respond to any written denial shall not vitlete any portion of this dosument,
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